COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 12/ 2018

ESTI MATE SUMVARY 08: 54: 53
CONTI D: C21125 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN. 21125-BI D COFRS REPORTI NG CATEGCRY: 1 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 9.0 DAYS TI ME ALLOW 90 CALENDAR DAYS
CDOT TSSI P 2016 SI G UPGRADE FE PERCENT TI ME: 10. 00 ORI G TI ME ALLOW 90 CALENDAR DAYS

PRQJIECT NO AQCR100- 258
SH 88- Federal Blvd ITS I nprovenents (Bellewood Drive to Ham

NAME OF ROAD:
PRQJECT COUNTI ES: ARAPAHOE DENVER
CONTRACTOR:
PAONI A, | NC dba PAONIA, LLC PAY PERI OD ENDI NG 01/ 31/ 2018 DATE TI ME STARTED 01/12/2018
5055 LI ST DRI VE DATE LET 09/ 21/ 2017 DATE WORK BEGAN  01/12/ 2018
DATE AWARDED 10/ 16/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 11/ 15/ 2017 DATE ACCEPTED
COLORADO SPRI NGS CO 80919 (719) 590- 1344 DATE NOTI CE TO PROCEED 01/ 12/ 2018
CURRENT TOTAL TH' S ESTI MATE

CURRENT PRQJECT AMI:  $ 122, 688. 00 PARTI Ol PATI NG $ 42,100. 00 $ 42,100. 00
AWARD PRQIECT AMT: $ 111, 608. 00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 34.31% TOTAL EARNI NGS 42,100. 00 42,100. 00
FUNDS AVAI LABLE: $ 80, 588. 00 STOCKPI LED MATERI ALS 0. 00 0.00

GROSS EARNI NGS 42,100. 00 42,100. 00
TOTAL CLAI MB: $ 0.00 RETAI NAGE -1,227.00 -1, 227.00

SECURI TI ES ENCUVBERED 0. 00 0. 00

NET EARNI NGS 40, 873. 00 40, 873. 00

LI QUI DATED DAMAGES 0.00 0. 00

AUTOPAY ADJUSTNENT 0. 00 0.00

AVOUNT DUE 40, 873. 00 40, 873. 00

OTHER ADJUSTMENTS 0. 00 0. 00

PAMENT DE s a0,873.00

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C21125

PCN: 21125-BID

PRQJECT: AQCR100- 258

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 207-00205 Topsoi |

0010 208-00035  Aggregate Bag

0015 208-00045

Concrete Washout Structure

0020 208-00052

0025 208-00103

0030 208-00105

0035 208-00106

Sweepi ng (Sedi nent Renoval)

0040 208-00107

Renoval of Trash

0045 208-00207

Erosi on Control Managenent

0050 212-00006

Seedi ng (Native)

0055 212-00032 Soi | Conditioning

StormDrain Inlet Protection (Type I1)

Renoval and Disposal of Sedinment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNITS
UNT PRI CE
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25. 00000
16. 000
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15. 00000
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5. 00000
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HOUR
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3, 100. 00000
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QTY TH'S PERI OD
QY TO DATE
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0. 000
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0. 000
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0. 000
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0. 000
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0. 000
0. 000
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Page 2
ESTI MATE RUN 02/ 12/ 2018
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AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
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CONTI D: C21125 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 21125-BI D ESTI MATE RUN 02/ 12/ 2018
PRQJECT: AQCR100- 258 ESTI MATE NO. 0001 08: 54: 53
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 212- 00050 Sod 412.000 0. 000
SF 0. 000 0.00
3.50000 0. 000 0. 00
0065 213-00002 Mul ching (Weed Free Hay) 0. 100 0. 000
ACRE 0. 000 0.00
850. 00000 0. 000 0. 00
0070 213-00061 Mul ch Tacki fier 1. 000 0. 000
LB 0. 000 0.00
25. 00000 0. 000 0. 00
0075 607-11525 Fence (Plastic) 46. 000 0. 000
LF 0. 000 0.00
5. 00000 0. 000 0. 00
0080 612- 00260 Location Marker (Fiber Optic)(Done) 2.000 0. 000
EACH 2.000 150. 00
75. 00000 2. 000 150. 00
0085 613- 00206 2 Inch Eectrical Conduit (Bored) 920. 000 0. 000
LF 825. 000 20, 625. 00
25. 00000 825. 000 20, 625. 00
0090 613-07004 Type Four Pull Box 5. 000 0. 000
EACH 5. 000 12, 500. 00
2, 500. 00000 5. 000 12, 500. 00
0095 614-86105 Tel enetry (Field) 5. 000 0. 000
EACH 0. 000 0.00
800. 00000 0. 000 0. 00
0100 614-87010 Fiber Optic Cable (Single Mde) (12 Fiber) 1, 360. 000 0. 000
LF 0. 000 0.00
10. 00000 0. 000 0. 00
0105 614-87015 Buf fer Tube Fan Qut Kit 5. 000 0. 000
EACH 0. 000 0.00
500. 00000 0. 000 0. 00
0110 614-87024 Fiber Optic Ternination Panel (24 Fiber) 5. 000 0. 000
EACH 0. 000 0.00
750. 00000 0. 000 0. 00



CONTI D C21125 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 21125-BID ESTI MATE RUN 02/ 12/ 2018
PRQJECT: AQCR100- 258 ESTI MATE NO 0001 08: 54: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 614-87496 Fi ber Optic Cable (Single Mde) (96 Strands) 195. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0120 614-87690 Et hernet Switch 5. 000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0125 626- 00000 Mobi | i zati on 1. 000 0. 000
LS 0. 600 1, 200. 00
2, 000. 00000 0. 600 1, 200. 00
0130 630- 00000 *Fl aggi ng 40. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0135 630- 00007 *Traffic Control Inspection 30. 000 0. 000
DAY 0. 000 0. 00
1. 00000 0. 000 0. 00
0140 630-00012 *Traffic Control Managenent 12. 000 0. 000
DAY 9. 000 6, 795. 00
755. 00000 9. 000 6, 795. 00
0145 630-80341 *Construction Traffic Sign (Panel Size A) 10. 000 0. 000
EACH 2.000 30. 00
15. 00000 2.000 30. 00
0150 630- 80342 *Construction Traffic Sign (Panel Size B) 12. 000 0. 000
EACH 3. 000 75. 00
25. 00000 3. 000 75. 00
0155 630- 80355 *Portabl e Message Sign Panel 2.000 0. 000
EACH 0. 000 0. 00
2, 725. 00000 0. 000 0. 00
0160 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
yee) EACH 1. 000 625. 00
625. 00000 1. 000 625. 00
0165 630-80360 *Dr um Channel i zi ng Devi ce 10. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0. 00



CONTI D C21125 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 21125-BID ESTI MATE RUN 02/ 12/ 2018
PRQJECT: AQCR100- 258 ESTI MATE NO 0001 08: 54: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 630-80380 *Traffic Cone 40. 000 0. 000
EACH 20. 000 100. 00
5. 00000 20. 000 100. 00
0175 700-70010 F/ A M nor Contract Revisions 5, 080. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0180 700-70011 F/ A Partnering 500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0185 700-70016 F/ A Fuel Cost Adjustnent 500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0190 700-70380 F/ A Erosion Control 3, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0195 700- 70589 F/ A Environnental Health & Safety Managenent 2, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 122,538.00 $ 42,100.00 $ 42,100. 00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0200 620-00020 Sanitary Facility 1. 000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00
CAT 0400 CURRENT AMI  $ 150.00 $ 0.00% 0. 00
PRQJIECT TOTAL CURRENT AMI  $ 122,688.00 $ 42,100.00 $ 42,100. 00



